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XT MEETING: Date Time Building Room
Friday, May 15 10:00 am 22 G95
PICS:

VIODIS AIRBORNE SIMULATOR (MAS): Liam Gumley discussed acquiring and preparing hardware and software to support use of t
rel-1 processing package as an emergency stand-in for the MAS Quick View System (QV'S) during the ASTEX field experiment. (The Q\
ieing modified at Marshall for Exabyte datainput. 1t will not be ready in time to support ASTEX.)

> main components of the required system are an 80386 or 80486 PC compatible with 4AMB RAM, 200MB hard disk and Coprocesst
abyte 8500 8mm tape drive (compatible with the aircraft data system); SCSI adapter card for the PC; MS-DOS software to read data from tl
dbyte drive.

2 main challenge is software modification and system acquisition and testing in time for shipment to Ames on May 19th for testing with tl
\S, followed by shipment to the Azores for operational support on May 30th. The PC will be rented by RDC, and the Exabyte drive
ng purchased by Mike King. If the hardware arrives very early in the week of May 11th, there should be adequate time for testing M /2
rel-1 software functions before packing the system for shipment to Ames.

“ODING RECOMMENDATIONS: J. J. Pan presented an updated draft of the RADIANCE program as a proposed Fortran example to |
luded in the coding recommendations for MODIS Science Team Members. All of the modules are given together with the FTNCHEC
put for Fortran 77 standard and portability checking. The remaining step is to assure that the example follows every provision of tl
delines.

VIODIS LEVEL-1A REQUIREMENTS: Tom Goff presented an overview of MODIS Level-1A processing and a discussion of EOSD
‘e System (ECS) Requirements as they apply to the MODIS Level-1A design. Al Fleig emphasized the importance of developing
nplete set of MODIS Level-1 requirements, and not limiting our consideration to those matters which are addressed in the EC
xifications.

VODIS SOFTWARE AND DATA MANAGEMENT PLAN: Lloyd Carpenter presented an updated draft version of the MODI S Softwe
| Data Management Plan. Lloyd will meet with Larry Fishtahler for feedback from the EOS project. A smaller "working group” sessit
| be held to go over the plan in detail.



TION ITEMS:

24/92 [Lloyd Carpenter] Prepare the Team Leader's Software and Data Management Plan for review. (An updated draft version w
tributed at the meeting.) STATUS: Open. Due Date: May 10, 1992.

24/92 [Lloyd Carpenter] Prepare the Team Leader's Science Computing Facility Plan for review. (Copies of the current draft version we
vided along with the handout at the May 1st meeting.) STATUS: Open. Due Date: May 10, 1992.

24/92 [Tom Goff] Develop a detailed schedule through to the delivery of Version 1 to the DAAC for Level-1A and -1B software desit
| development, identification of risk areasin Level-1A and -1B design, and prototyping of risks. STATUS: Open. Due Date: 05/22/92

24/92 [J. J. Pan] Develop a detailed schedule for the Level-2 Processing Shell design and development, identification of risk areasin tl
rel-2 Processing Shell design and development, and prototyping of risks, through to the delivery of Version 1 to the DAAC. STATU
en. Due Date: 05/22/92

24/92 [J. J. Pan] Develop adetailed schedule for atypical agorithm integration into the Level-2 processing shell. STATUS. Open. Di
e 06/05/92

24/92 [Lloyd Carpenter & Team] Develop a staffing plan for the accomplishment of the tasks shown on the schedule. STATUS: Ope
e Date: 06/12/92



